

CHANGE ORDER

CEM-4900 (REV 05/2015)

Change Requested by: Engineer Contractor

CHANGE ORDER NO. 6	SUPPL. NUMBER	CONTRACT NUMBER	CO-RTE-PM	FEDERAL NUMBER(S)
-----------------------	---------------	-----------------	-----------	-------------------

TO _____, **contractor**

*You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.***

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

Payment Adjustment at Force Account:

In accordance with Section 4-1.06, "Differing Site Conditions (23 CFR 635.109)," and Section 9-1.04, "Force Account," of the *Standard Specifications*, compensate the contractor for additional costs to be incurred during the excavation for the footing and conduit trenching for sign structure SS1-A at Sta. "A" 235+78 Rt. on contract plan sheet SD-1 due to the presence of subsurface rock.

As determined necessary by the engineer, provide all additional labor, material, equipment, tools, and incidentals to complete the footing excavation and related conduit trenching for sign structure SS1-A. All work shall be done in accordance with the *Standard Specifications*.

Payment Adjustment at Force Account = \$12,000.00

Consideration of a time adjustment will be deferred until completion of work specified in this change order.

Estimated Cost: Increase Decrease \$ 12,000.00

For this order, the time of completion will be adjusted as follows: Deferred

SUBMITTED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

APPROVAL RECOMMENDED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

ENGINEER APPROVAL BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within the time specified.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
-----------	------------------------	------

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.