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Federal Authorizations

« Authorize before work/advertising

« FHWA’s approval to proceed with work
= Preliminary Engineering (environmental & design)
= Right of Way
= Utility
= Construction
= Construction Engineering

= Non-Infrastructure

« Establishes date of reimbursement

Federal Authorizations

Local Agency &

Submits “RFA” to DLAE

CTDLAE

Submits E-76 to HQ
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PE Authorizations

Covers preliminary engineering work associated
with environmental process and final design

Eligible reimbursement only after PE Authorization
date.

Final design can begin only after NEPA clearance

May include preliminary R/W activities necessary to
develop project alternatives

PE Authorization Submittal

Request For Authorization (RFA) to Proceed with
Preliminary Engineering, Exhibit 3-A

RFA Data Sheet, Exhibit 3-E
Finance Letter, Exhibit 3-O
Field Review Form, Exhibit 7-B

Programming in the FTIP

11/27/2018



Right of Way Authorizations

« Federal reimbursement, any phase, all R/W must
conform to federal requirements

* NEPA environmental clearance required prior to
authorization

 Must be obtained prior to negotiation w/ owners

« Covers:
- Appraisals - Negotiation w/ owners
- RW Acquisition - Relocation Assistance

« RFA to Proceed with Right of Way, Exhibit 3-B

« RFA to Proceed with Utility Relocation, Exhibit 3-C
« RFA Data Sheet, Exhibit 3-E

« Finance Letter, Exhibit 3-O

« Programming in the FTIP

« NEPA environmental clearance
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Construction Authorizations
« AUTHORIZE BEFORE YOU ADVERTISE!!

« NEPA clearance required prior to federal
authorization

« Right of Way Certification required

« CON and CE identified separately

« RFA to Proceed with Construction, Exhibit 3-D
« RFA Data Sheet, Exhibit 3-E

« Finance Letter, Exhibit 3-O

« Programming in FTIP

* NEPA environmental clearance

- Right of Way Certification, Exhibit 13-A/B

« PS&E Checklist and Certification, Exhibits 12-C/D
« DBE and ADA, Exhibits 9-B and 9-C annually

« QAP within 5 years

Construction Authorization Submitta .

11/27/2018



FHWA Authorization Y
+ CTC Allocation .
: 2
FHWA Authorizes: : CTCAllocates:
o { E&P (PA&ED)
.| PS&E
RW —— —RW
CON | 2
———+— CON
CE | |

Inactivity, PE>10, RW>20 i Timely Use of Funds (TUF)

p

Best Practices

-

Follow the Simultaneous Authorization/Allocation
process; submit BOTH Allocation & Authorization
requests at the same time.

www.dot.ca.gov/hq/LocalPrograms/hooles-rules.html
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www.dot.ca.gov/hq/LocalPrograms/hooles-rules.html

Allocation “Heads Up” i

¥

-
Follow CTC Preparation Schedule

Submit “non-Exempt” CEQA document (and get an
E-Resolution) at prior meeting

Use Simultaneous processing of Allocations and
Authorizations rather than Seqguential

Verify SB1 Programming; Scope Check

Adherence to Program Guidelines, Reporting
Requirements, and SB1 Accountability Guidelines

Authorization “Heads Up”

Verify Federal Programming
DBE Agreements/ADA Compliance/QAP’s on file
Obligate CON and CE phases
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Upcoming Improvements

New Dynamic Allocation Form: Done!

» http://www.dot.ca.gov/hqg/l ocalPrograms/forms

Progress Invoices:

PSA:

Engineer.

District 1 - Suzi_Theiss, (707) 445-6399
Suzanne.Theiss@dot.ca.gov

District 2 — lan Howatt, (530) 225-3484
lan.Howat@dot.ca.gov

District 3 - David Giongco, (530) 741-5450
David.Giongco@dot.ca.gov

District 4 - Sylvia Fung, (707) 445-6399
SylviaFung@dot.ca.gov

District 5 - Heidi Borders, (805) 549-3111
Heidi.Borders@dot.ca.gov

District 6 — Jim_Perrault, (559) 445-5417
James Perrault@dot.ca.gov

Authorization (E-76) Process:

Lean 6 Sigma effort to reduce CT processing time from 42 days to 14.

Lean 6 Sigma effort to reduce 90% of errors.

Lean 6 Sigma effort to reduce PSA processing time.

For more information, please contact your District Local Assistance

District 7 - Steve Novotny, (213) 897-4289
Steve.Novotny@dot.ca.go

District 8 ~ David Lee, (909) 806-4756
David.Lee@dot.ca.gov

District 9 — Forest Becket, (760) 872-0681
Forest.Becket@dot.ca.gov

District 10 - Parminder Singh, (209) 948-3689
Parminder.Singh@dot.ca.gov

District 11 - Bing Luu, (619) 220-5311
BingLuu@dot.ca.gov

District 12 - Tifini Tran, (707) 445-6399
Tifini.Tran@dot.ca.gov

Visit the Caltrans Local Assistance SB1 Website at
http://www.dot.ca.gov/hq/LocalPrograms/SB1/
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